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12/20/06 Statement of Ongoing Contracts as of 01/02/07

03District

03-BUT-32-5.7/6.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-19.1/22.5

03-COL-5-28.8/29.5

03-ED-50-16.7/18.1

Fed Aid

HB1

HB4N
HB4N

HE14  HB1
  HA21

HA22

HA22

HB4N
HB4N

Pgm Code
IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY ABOUT 28 KM SOUTH OF
CHICO

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY IN AND NEAR
WILLIAMS AT VARIOUS LOCATIONS

IN COLUSA COUNTY NEAR MAXWELL FROM
0.2 MILE SOUTH OF FUNK SLOUGH
OVERFLOW TO 0.2 MILE NORTH OF NORTH
MAXWELL OVERHEAD

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

Description 

CONSTRUCT TWO WAY LEFT TURN LANE

INSTALL TRAFFIC SIGNALS

CONSTRUCT 4 LANE EXPRESSWAY

REHABILITATE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

WIDEN HIGHWAY AND BRIDGES

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

BALDWIN CONTRACTING COMPANY

VINTAGE PAVING CO INC

MITCHELL ENGINEERING

Contractor

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

BENICIA CA 94510

CHICO CA 95928

WINTERS CA 95694

SAN FRANCISCO CA 94134

(831)724-1011

(831)724-1011

(707)742-6000

(530)891-6555

(530)795-0132

(415)227-1040

ROGERS, JIM

ALLEN, JODY

INGVOLDSEN, KYLE

ALLEN, JODY

GRANDY, DWAYNE

FLAHERTY, KEITH

Resident
Engineer

(530) 895-5245

(530) 934-3520

(530) 532-9377

(530) 934-3520

(530) 934-3693

(530) 344-1691

 $665,999

 $673,732

 $83,257,345

 $738,417

 $134,200

 $35,242,727

Bid + CCOs

 $601,517

 $0

 $29,078,672

 $0

 $129,200

 $6,420,427

Comp To  date

 $0

 $0

 $625,127

 $0

 $0

 $0

This Month
02/02/06

08/21/06

01/31/06

11/01/06

09/05/06

03/22/06

Awarded

02/16/06

08/30/06

02/06/06

11/22/06

09/12/06

04/03/06

Approved

11/27/06

06/01/09

03/21/07

10/10/06

08/08/08

Est Comp

 100%

 0%

 26%

 0%

 100%

 21%

%Time

 100%

 0%

 35%

 0%

 100%

 18%

% Work 

COMPLETED

 

SUSPENDED

SUSPENDED

COMPLETED

 

Message

03-4A4404

03-3C2004

03-3822V4

03-0E3404

03-2E6304

03-3555U4

Contract 

  

  

ACST-X007-(008)E

  

  

ACST-P050-(110)E

  

  

  X0-07 0-(8E)

  

  

  P0-50 1-(0EB)R

  

  

--()

  

  

6203- 014-()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 50085

P O BOX 50085

2100 GOODYEAR ROAD

1764 SKYWAY

P O BOX 461

P O BOX 34367

3881 BENATAR WAY,
SUITE C

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

849 N HUMBOLDT AVE

849 N. HUMBOLDT
AVENUE

701 FORNI RD

Accepted

12/15/06

12/19/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

03District

03-ED-50-36.7/37

03-ED-50-40.6/0

03-ED-50-69.4/0

03-ED-89-16.6/16.7

03-ED-193-6.2/0

03-GLE-162-67.2/84.6

Fed Aid

HA23

HA23

HA42

HB1

HB1

HM1A

Pgm Code
IN EL DORADO COUNTY NEAR POLLOCK
PINES FROM 4.2 KM WEST OF ICE HOUSE
ROAD

IN EL DORADO COUNTY NEAR KYBURZ AT
1.25 KM EAST OF ICEHOUSE ROAD

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY AT EMERALD BAY

IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY NEAR WILLOWS AT
VARIOUS LOCATIONS

Description 

REPAIR CULVERT AND GUARD RAIL

REMOVE SLIDE MATERIAL

AVALANCHE CONTROL

RECONSTRUCT HIGHWAY

CONSTRUCT LEFT TURN POCKET

SEAL COAT

Type Of Work
T L PETERSON INC

R A NEMETZ CONSTRUCTION CO INC

D M L CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

MARTIN GENERAL ENGINEERING INC

FRANKLIN CONSTRUCTION INC

Contractor

COTTONWOOD CA 96022

WILTON CA 95693

VERDI NV 89439

WATSONVILLE CA 95077

FOLSOM CA 95630

CHICO CA 95927

(530)347-1895

(916)687-0400

(775)345-7320

(831)724-1011

(916)989-8187

(530)343-9600

RIVAS, LUIS

SPECTOR, PETE

LUIS RIVAS

RIVAS, LUIS

RIVAS, LUIS

GRANDY, DWAYNE

Resident
Engineer

(916) 621-0985

(530) 621-0986

(530) 621-0985

(530) 621-0985

(530) 621-0985

(530) 713-7814

 $382,990

 $622,348

 $773,259

 $1,332,332

 $628,534

 $881,378

Bid + CCOs

 $365,378

 $581,656

 $647,129

 $0

 $569,198

 $303,653

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/10/06

10/02/06

10/31/05

11/21/06

08/09/05

04/28/06

Awarded

10/13/06

10/11/06

11/09/05

12/06/06

08/25/05

05/08/06

Approved

11/30/06

12/05/06

12/15/06

09/11/07

11/14/06

10/10/06

Est Comp

 96%

 100%

 100%

 0%

 100%

 100%

%Time

 93%

 100%

 84%

 0%

 100%

 35%

% Work 

COMPLETED

COMPLETED

 

 

COMPLETED

COMPLETED

Message

03-2E2604

03-2E7104

03-1A6104

03-4C2504

03-4C2604

03-2M3704

Contract 

ACNH-43B0-(004)E

ACNH-43A9-(004)E

  

ACST-P089-(089)E

ACST-S193-(008)E

  

--()

--()

  

  P0-89 0-(9E)

  S1-93 0-(8E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

19149 WINDWARD WAY

P O BOX 32

P O BOX 728

P O BOX 50085

133 CANYON RIM DRIVE

P O BOX 3100

3065 BLAIR AVENUE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVE.

P.O. BOX 2424

P.O. BOX 911

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95670

Accepted

12/04/06

12/08/06

11/22/06

12/19/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

03District

03-NEV-20-/4.1

03-NEV-49-2.1/13.2

03-NEV-80-4.9/9.2

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

Fed Aid

HB1

HB1

HA22

HM2C

HB1

HM1A

Pgm Code
IN YUBA AND NEVADA COUNTIES FROM 0.4
KM WEST OF THE NEVADA COUNTY LINE TO
1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM WOLF ROAD AND COMBIE ROAD TO 0.4
KM NORTH OF CRESTVIEW DRIVE

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.1 MILE EAST OF NEW TOWN ROAD
OVERCROSSING TO 2.1 MILES EAST OF
DONNER LAKE UNDERCROSSING

IN NEVADA COUNTY NEAR DONNER LAKE AT
DONNER LAKE UNDERCROSSING

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR TRUCKEE FROM
1.6 KM NORTH OF THE ROUTE 80 AND 89
SEPARATION TO 1.8 KM NORTH OF EAST
ALDER CREEK ROAD

Description 

REALIGNMENT AND WIDENING ROADWAY

INSTALL RUMBLE STRIPS

RESURFACE PORTLAND CEMENT CONCRETE

REPAIR CULVERT

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

LINEAR OPTIONS INC

MARTIN BROTHERS CONSTRUCTION

YUBACON INC

R AND L BROSAMER INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

WATSONVILLE CA 95077

MENLO PARK CA 94025

SACRAMENTO CA 95828

DIAMOND SPRINGS CA 95619

ALAMO CA 94507

SPARKS NV 894350760

(831)724-1011

(650)833-1800

(916)381-0911

(530)295-5890

(925)837-5600

(775)355-0420

ZINK, PHIL

SCHEIBER, TROY

DEMARTINI, MARK

REED, AL

ZINK, PHIL

FARRETTA, DENISE

Resident
Engineer

(530) 346-7996

 

(530) 271-6173

(530) 550-8326

(530) 346-7996

(530) 587-7958

 $33,297,792

 $310,190

 $1,482,592

 $564,390

 $3,098,912

 $670,152

Bid + CCOs

 $40,000

 $6,650

 $1,306,843

 $586,623

 $3,072,529

 $626,505

Comp To  date

 $40,000

 $6,650

 $0

 $0

 $0

 $0

This Month
09/19/06

10/13/06

09/11/06

06/07/06

06/07/05

05/18/06

Awarded

10/05/06

10/30/06

09/14/06

06/23/06

06/17/05

06/02/06

Approved

07/23/08

01/17/06

11/15/06

10/20/06

12/20/06

11/09/06

Est Comp

 1%

 0%

 100%

 100%

 96%

 100%

%Time

 0%

 2%

 100%

 100%

 98%

 100%

% Work 

 

 

COMPLETED

COMPLETED

SUSPENDED

COMPLETED

Message

03-1A5304

03-2E2504

03-2E6504

03-2M5104

03-3C9304

03-2M3804

Contract 

  

  

  

  

ACIM-080 -(177)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

1 KELLY CT

20 LIGHT SKY COURT

P O BOX 3176

P O BOX 238

P O BOX 50760

33 DEPOT STREET

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

COLFAX, CA 95713

Accepted

11/22/06

12/18/06

11/22/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

03District

03-NEV-267-/2.8

03-PLA-49-3.2/7.4

03-PLA-65-15.1/24.2

03-PLA-80-14.3/33.3

03-PLA-80-56.1/66.3

03-PLA-80-/2

Fed Aid

HE14

HB4N

HB1

HA22

HA22

HB5

Pgm Code
IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN AUBURN FROM
FULWEILER AVENUE TO WILLOW CREEK
AVENUE

IN PLACER AND YUBA COUNTIES NEAR
LINCOLN AND WHEATLAND AT VARIOUS
LOCATIONS

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER AND NEVADA COUNTIES FROM
CARPENTER FLAT UNDERCROSSING TO  0.9
MILE EAST OF YUBA PASS SEPARATION
OVERHEAD

IN SACRAMENTO AND PLACER COUNTIES IN
AND NEAR ROSEVILLE AT VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

WIDEN ROADWAY

CONSTRUCT RUMBLE STRIP

ROADWAY REHABILITATION

REPLACE SLABS

CONSTRUCT BYPASS LANE

Type Of Work
WATKIN AND BORTOLUSSI INC

NEHEMIAH CONSTRUCTION INC

PAVEMENT RECYCLING SYSTEMS INC

TEICHERT CONSTRUCTION

J MC LOUGHLIN ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL CA 94901

BENICIA CA 94510

RIVERSIDE CA 92502

SACRAMENTO CA 958276830

RANCHO CUCAMONGA CA 91730

WATSONVILLE CA 95077

(415)453-4691

(707)746-6870

(951)682-1091

(916)386-5900

(909)944-1037

(831)724-1011

REED, ALBERT

DEMARTINI, MARK

OULAD-DAOUD, BRAHIM

MURPHY, ROD

ZINK, PHIL

OULAD-DAOUD BRAHIM

Resident
Engineer

(530) 550-8326

(530) 271-6173

(530) 346-7513

(530) 878-1786

(530) 346-7996

(530) 346-7513

 $864,826

 $5,428,375

 $224,556

 $41,772,027

 $2,118,090

 $5,095,095

Bid + CCOs

 $841,131

 $0

 $0

 $39,588,683

 $2,309,978

 $0

Comp To  date

 $7,292

 $0

 $0

 $29,801

 $0

 $0

This Month
05/16/05

11/21/06

09/29/06

06/10/04

09/19/06

11/07/06

Awarded

05/31/05

12/05/06

10/11/06

06/24/04

09/25/06

11/30/06

Approved

11/16/07

02/26/08

11/16/06

01/25/07

11/20/06

Est Comp

 62%

 0%

 0%

 100%

 100%

 0%

%Time

 97%

 0%

 0%

 89%

 100%

 0%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

03-291014

03-0A4104

03-2E1604

03-0A6004

03-2E6604

03-367814

Contract 

ACST-X057-(044)E

  

ACST-P065-(087)E

ACIM-080 -(231)1

  

NCII-6203-(016)P

  X0-57 0-(4E)

  

G P0-65 0-(7E)

ACIM-080 -(231)E

  

 620-3 01-()

--()

  

--()

BH08-0 E2-(112)0

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

77 LARKSPUR STREET

4790 E 2ND STREET

P O BOX 1266

P O BOX 276830

10641 FULTON COURT

P O BOX 50085

10960 WEST RIVER
STREET, SUITE 101A

124 CLYDESDALE CT,
UNIT A

2520 WARREN DRIVE,
SUITE B

14300 MUSSO ROAD

33 DEPOT STREET

2520 WARREN DR, SUITE
B

TRUCKEE, CA 96161

AUBURN, CA 95603

Accepted

11/29/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

03District

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-16-4.6/0

03-SAC-16-8.3/0

Fed Aid

HA25

HB4N

HB4N

HA12

HB1

HB1

Pgm Code
IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

IN SACRAMENTO COUNTY NEAR  SACRAMENTO
AT HEDGE AVENUE

IN SACRAMENTO COUNTY ABOUT 7 KM  EAST
OF SACRAMENTO FROM 0.7 KM WEST OF
EXCELSIOR ROAD TO 0.5 KM EAST OF
EXCELSIOR ROAD

Description 

PLANTING AND IRRIGATION

INSTALL PEDESTRIAN SIGNAL

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

INSTALL TRAFFIC SIGNAL

INSTALL SIGNALS

Type Of Work
WATKIN AND BORTOLUSSI INC

TENNYSON ELECTRIC INC

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

PRISM ENGINEERING

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL CA 949014886

LIVERMORE CA 94550

AUBURN CA 956028908

ROCKLIN  CA 95677

SANTA CLARA CA 95050

SACRAMENTO CA 95851

(415)453-4691

(925)606-1038

(530)268-9512

(916)632-9361

(408)562-0026

(916)386-6800

SAGER, JANET

CROSBY, TIM

OULAD-DAOUD, BRAHIM

HAAS, KENNETH

SCOTT, JEFF

BEHVAND, MORTEZA

Resident
Engineer

(916) 263-4912

(530) 587-5698

(530) 346-7513

(530) 346-9473

(916) 263-4931

(916) 263-4925

 $1,542,542

 $498,833

 $1,968,526

 $518,246

 $748,924

 $3,958,851

Bid + CCOs

 $1,003,859

 $71,896

 $1,573,238

 $518,246

 $45,162

 $0

Comp To  date

 $71,877

 $0

 $0

 $0

 $45,162

 $0

This Month
02/06/06

06/23/06

01/19/06

12/30/05

10/05/06

10/05/06

Awarded

02/22/06

07/07/06

02/01/06

01/17/06

10/20/06

10/16/06

Approved

02/11/10

05/30/07

01/25/07

11/16/06

03/01/07

04/11/07

Est Comp

 19%

 69%

 74%

 100%

 0%

 0%

%Time

 64%

 14%

 81%

 100%

 6%

 0%

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

03-2C2104

03-3C7004

03-0E0604

03-2C4804

03-0E7304

03-4C2904

Contract 

ACIM-080 -(234)E

  

ACST-000C-(286)E

  

ACST-P016-(029)E

ACST-P016-(030)E

--()

  

  00-0C 2-(6ED)E

  

  P0-16 0-(9ES)T

  P0-16 0-(0E)

  

  

6203- 008-()

  

6203- 019-()

--()

SWPPP

WPCP

WPCP

  

WPCP

SWPPP

77 LARKSPUR STREET

7275 NATIONAL DR

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

630 REED STREET

P O BOX 15144

3855 NORTH FREEWAY
BLVD., SUITE 120

10960 WEST RIVER
STREET, SUITE 101A

33 DEPOT STREET

P.O. BOX 1807

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE 120

Accepted

11/27/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

03District

03-SAC-50-1.1/2

03-SAC-50-12.8/0

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-51-.2/1.1

03-SAC-80-1.4/14.5

Fed Aid

HA21

HA22

HB4N

HB4N

HA21

HM3H

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR  RANCHO
CORDOVA AT FAIR OAKS BRANCH OVERHEAD

IN SACRAMENTO COUNTY NEAR FOLSOM FROM
1.4 KM WEST OF HAZEL AVENUE TO 4.3 KM
EAST OF HAZEL AVENUE OVERCROSSING

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 1.6 KM EAST OF WHITE
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF
LATROBE ROAD UNDER

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM NORTH OF OAK PARK
SEPARATION TO 0.3 KM SOUTH OF E
STREET UNDERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

Description 

REHABILITATE JOINT SEALS

REPAIR APPROACH AND DEPARTURE SLABS

WIDEN AND RESURFACE ROADWAY

RESTRIPE NEW EASTBOUND LANE

RESURFACE EXISTING HIGHWAY

SEAL BRIDGE DECKS

Type Of Work
BAY LINE CUTTING AND CORING

C C MYERS INC

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

CONTRACTORS CHEMICAL INC

Contractor

OAKLAND CA 94608

RANCHO CORDOVA CA 957412948

SACRAMENTO CA 95828

WATSONVILLE CA 95077

SACRAMENTO CA 95828

HAYWARD CA 94545

(510)420-8992

(916)635-9370

(916)381-0911

(831)724-1011

(916)381-0911

(510)783-5631

OKPALA, MESHACK

NOVATO, RYAN

NOVOTO, RYAN

SPECTOR, PETE

BEHVAND, MORTEZA

EISSA, SAMI

Resident
Engineer

(916) 263-5620

(916) 858-8635

(916) 858-8628

(530) 621-0986

(916) 263-4925

(916) 263-4929

 $515,754

 $794,930

 $2,060,288

 $1,437,926

 $787,803

 $746,175

Bid + CCOs

 $237,589

 $746,913

 $0

 $0

 $725,122

 $318,474

Comp To  date

 $12,827

 $405,105

 $0

 $0

 $0

 $0

This Month
06/13/06

10/03/06

11/20/06

11/14/06

04/17/06

05/19/06

Awarded

06/30/06

10/18/06

12/06/06

12/01/06

04/25/06

06/01/06

Approved

02/27/07

02/22/07

05/16/07

03/02/07

11/14/06

12/07/06

Est Comp

 48%

 32%

 0%

 0%

 100%

 85%

%Time

 46%

 93%

 0%

 0%

 100%

 42%

% Work 

 

 

 

 

COMPLETED

 

Message

03-0E1804

03-0E3704

03-2E1404

03-2E1504

03-0E4904

03-0E1704

Contract 

  

  

ACNH-P050-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1033 YERBA BUENA AVE

P O BOX 2948

20 LIGHT SKY COURT

P O BOX 50085

20 LIGHT SKY COURT

3130 DEPOT ROAD

3951 PERFORMANCE
DRIVE, SUITE E

701 FORNI ROAD

11355 SANDERS DRIVE

3065 BLAIR AVE

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

Accepted

12/04/06

Location
Storm Water
Plan
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03District

03-SAC-99-17.7/19.6

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

Fed Aid

HB4N

HB1

HA21

HA13

HA25

HA21

Pgm Code
IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM MACK ROAD
OVERCROSSING TO 1.1 KM NORTH OF
FLORIN ROAD OVERCROSSING

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE TRANSPORTATION LABORATORY

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

Description 

WIDEN EXISTING HIGHWAY

RELOCATE RAMP METER AND LIGHTING

REPLACE BRIDGE CONTROL HOUSES

SAFETY REPAIRS AND NEW BUILDING

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

Type Of Work
TEICHERT CONSTRUCTION

CLAYBORN CONTRACTING GROUP INC

TABER CONSTRUCTION COMPANY

DUAL CAL BUILDERS INC

VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

Contractor

SACRAMENTO CA 958276830

AUBURN CA 956028908

MARTINEZ CA 94553

CARMICHAEL CA 95609

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

(916)386-5900

(530)268-9512

(925)682-6133

(916)974-2853

(916)852-5530

(925)372-8000

SMITH, GLEN

RICHARD JOHNSON

FEUSI, ROBERT

KNAPP, CRAIG

JANET SAGER

GEESEY, DUANE

Resident
Engineer

(916) 263-4919

(916) 799-0937

(916) 263-4926

(916) 799-5778

(916) 263-4912

(530) 741-4170

 $4,800,710

 $164,206

 $4,214,927

 $4,577,472

 $500,242

 $6,255,668

Bid + CCOs

 $0

 $163,131

 $2,268,947

 $398,157

 $577,923

 $5,756,605

Comp To  date

 $0

 $0

 $236,248

 $326,726

 $600

 $515,250

This Month
09/25/06

08/10/05

07/18/05

08/31/06

10/21/05

09/20/05

Awarded

10/16/06

08/22/05

07/28/05

09/13/06

11/08/05

09/28/05

Approved

07/14/06

05/09/07

11/28/07

04/09/07

02/08/07

Est Comp

 0%

 91%

 26%

 20%

 0%

 87%

%Time

 0%

 99%

 54%

 9%

 0%

 92%

% Work 

 

SUSPENDED

 

 

PLANT EST
SATIS

 

Message

03-2E1204

03-4C5104

03-437204

03-2C84U4

03-4C3904

03-0A1314

Contract 

ACNH-P099-(506)E

ACST-000C-(269)E

ACST-S160-(021)E

  

  

ACNH-P020-(138)E

--()

  00-0C 2-(9E)

  S1-60 0-(1E)

  

  

--()

  

--()

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 276830

10556 COMBIE ROAD PMB 6203

P O BOX 1309

P O BOX 1160

P O BOX 1508

901 HOWE ROAD

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

1315 YUBA STREET

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

12/07/06

Location
Storm Water
Plan
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03District

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

03-YOL-50-/3.1

03-YOL-80-.2/11.2

03-YOL-80-5.8/7.2

Fed Aid

HE13

HB1

HM4K

HA22

HM3

HA23

Pgm Code
IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN EL DORADO, PLACER, SACRAMENTO AND
YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR WEST SACRAMENTO
AT VARIOUS LOCATIONS

Description 

WIDEN HIGHWAY

INSTALL THRIE BEAM MEDIAN BARRIER

ELECTRONIC SIGNS

GRIND PORTLAND CEMENT CONCRETE

SEAL BRIDGE DECKS AND JOINTS SEALS

REPAIR EMBANKMENT

Type Of Work
TEICHERT CONSTRUCTION

CORAL CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

C C MYERS INC

AMERICAN CIVIL CONSTRUCTORS

SIERRA EQUIPMENT RENTAL INC

Contractor

SACRAMENTO CA 958276830

WILSONVILLE OR 97070

AUBURN CA 95602

RANCHO CORDOVA CA 957412948

BENICIA CA 94510

GLENN CA 95943

(916)386-5900

(503)682-2252

(530)268-9512

(916)635-9370

(707)746-8028

(877)503-6300

ABU-MARKHIEH, OSAMA

GHASSEMI, MOHSSEN

MULLEN, MICHAEL

OKPALA, MESHACK

AUON, TONY

GHASSEMI, MOHSSEN

Resident
Engineer

(530) 634-7678

(916) 263-5648

(916) 263-5647

(961) 263-5620

(916) 263-7471

(916) 263-5648

 $8,543,581

 $3,501,504

 $250,689

 $10,799,722

 $648,440

 $2,432,134

Bid + CCOs

 $5,843,399

 $3,471,389

 $226,522

 $10,563,778

 $0

 $2,180,449

Comp To  date

 $441,056

 $0

 $0

 $0

 $0

 $10,739

This Month
06/28/06

04/20/06

05/15/06

07/25/05

10/31/06

09/27/06

Awarded

07/14/06

04/27/06

05/25/06

08/08/05

11/21/06

10/04/06

Approved

03/08/07

11/30/06

11/20/06

11/08/06

01/26/07

07/15/07

Est Comp

 66%

 100%

 100%

 100%

 0%

 76%

%Time

 67%

 100%

 90%

 100%

 0%

 89%

% Work 

 

COMPLETED

COMPLETED

 

SUSPENDED

 

Message

03-1A4314

03-0E6804

03-2M5404

03-0A8404

03-0E2104

03-2E4104

Contract 

  

  

  

ACIM-305 -(046)E

  

ACIM-43A8-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 276830

P O BOX 347

10556 COMBIE ROAD

P O BOX 2948

3701 MALLARD DRIVE

8176 ROAD 44

1315 YUBA STREET

3951 PERFORMANCE
DRIVE, STE. E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE DR,
SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95838

Accepted

12/07/06

12/07/06

12/22/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

03District

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

Fed Aid

HA23

HA23

HM1A

HB4N

HB1

HA12

Pgm Code
IN YOLO COUNTY NEAR VALDEZ AT 0.1 KM
NORTH OF WEST SUTTER ROAD

IN YOLO COUNTY IN WOODLAND AT MAIN
STREET OFF RAMP

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN
STREET TO HOOPER STREET

IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

Description 

REPAIR ROADWAY AND EMBANKMENT

REPAIR EMBANKMENT

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

Type Of Work
CIMARRON INC

ROBERT J FRANK CONSTRUCTION

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

Contractor

OAKDALE CA 95361

REDDING CA 96003

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

(209)848-1655

(530)222-1408

(916)355-8101

(530)742-5141

(530)742-5141

(916)372-2190

HAMM, JEFF

HAMM, JEFF

RIVERA, FERNANDO

GEESEY, DUANE

ABU-MARKHIEH, OSAMA

SANTOS, CHRIS

Resident
Engineer

(916) 263-5625

(916) 263-5625

(530) 741-4170

(530) 682-6700

(530) 634-7678

(530) 534-6398

 $234,911

 $151,414

 $1,881,227

 $2,252,788

 $2,367,518

 $3,531,102

Bid + CCOs

 $251,641

 $145,073

 $1,388,153

 $0

 $0

 $2,365,296

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $387,202

This Month
08/16/06

08/09/06

05/23/06

08/29/06

06/30/06

04/06/06

Awarded

08/24/06

08/17/06

06/09/06

09/12/06

07/14/06

04/21/06

Approved

09/20/06

09/25/06

10/31/06

12/29/06

07/26/07

Est Comp

 100%

 100%

 100%

 0%

 0%

 73%

%Time

 100%

 100%

 74%

 0%

 0%

 66%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

03-2E4004

03-2E3904

03-2M1004

03-401804

03-4A5704

03-3C0604

Contract 

ACST-43A5-(004)E

ACST-43A6-(004)E

  

ACST-P065-(086)E

  

  

  43-A5 0-(4E)

  43-A6 0-(4E)

  

  P0-65 0-(6E)

  

  

--()

--()

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

10424 CIMARRON TRAIL

2806 TARMAC ROAD

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

1001 BEALE ROAD

1315 YUBA STREET

3881 BENATAR, SUITE C

Accepted

11/21/06

11/21/06

Location
Storm Water
Plan
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03District

 $3,197,938 $140,733,311 $305,861,750

03-YUB-5715-/0

Fed Aid

HA12

Pgm Code
IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

REMODEL MAINTENANCE STATIONS

Type Of Work
ALLEN L BENDER INC

Contractor

WEST SACRAMENTO CA 95691
(916)372-2190

BROOK, BILL

Resident
Engineer

(530) 822-4332

 $12,914,439

Bid + CCOs

 $12,816,577

Comp To  date

 $36,276

This Month
10/27/04

Awarded

11/08/04

Approved

04/11/07

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST
SATIS

Message

03-0A29U4

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

2798 INDUSTRIAL BLVD 5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



03-4A4404

03-3C2004

03-3822V4

03-0E3404

03-2E6304

03-3555U4

03-2E2604

03-2E7104

03-1A6104

03-4C2504

03-4C2604

03-2M3704

03-1A5304

03-2E2504

03-2E6504

03-2M5104

03-3C9304

03-2M3804

03-291014

03-0A4104

03-2E1604

03-0A6004

Contract

03-BUT-32-5.7/6.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-19.1/22.5

03-COL-5-28.8/29.5

03-ED-50-16.7/18.1

03-ED-50-36.7/37

03-ED-50-40.6/0

03-ED-50-69.4/0

03-ED-89-16.6/16.7

03-ED-193-6.2/0

03-GLE-162-67.2/84.6

03-NEV-20-/4.1

03-NEV-49-2.1/13.2

03-NEV-80-4.9/9.2

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-49-3.2/7.4

03-PLA-65-15.1/24.2

03-PLA-80-14.3/33.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-2E6604

03-367814

03-2C2104

03-3C7004

03-0E0604

03-2C4804

03-0E7304

03-4C2904

03-0E3704

03-2E1404

03-2E1504

03-0E1804

03-0E4904

03-0E1704

03-2E1204

03-4C5104

03-437204

03-2C84U4

03-4C3904

03-0A1314

03-1A4314

03-0E6804

Contract

03-PLA-80-56.1/66.3

03-PLA-80-/2

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-16-4.6/0

03-SAC-16-8.3/0

03-SAC-50-12.8/0

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

03-SAC-80-1.4/14.5

03-SAC-99-17.7/19.6

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-5501-/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-2M5404

03-0A8404

03-0E2104

03-2E4104

03-2E4004

03-2E3904

03-2M1004

03-401804

03-4A5704

03-3C0604

03-0A29U4

Contract

03-YOL-5-.8/0

03-YOL-50-/3.1

03-YOL-80-.2/11.2

03-YOL-80-5.8/7.2

03-YOL-84-.8/0

03-YOL-113-10.1/0

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
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03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $59,645,337

 $14,122,004

 $135,244,866

 $91,754,447

 $5,095,095

 Bid + CCO

 $56,409,298

 $6,703,639

 $41,356,618

 $36,263,756

 $0

 Work Comp

-I-

-F-

-S-

-SH-



03

District

 $13,759,447

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $305,861,750  $140,733,311

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $13,759,447


	03

